
As of 3/20/2007 

Project Description 
Original 
Contract 
Amount 

Accumulative 
Contract Amount  Disbursed To Date 

Remaining Budget 
and Obligations 

Future Contracts 
Needed to Complete 

the Study 
Project Status 

FB Remote Sensing Arerial Inventory (Dennis Wenger, Frontier 
Corp.) 

$40,000.00  $72,640.00  $72,639.60  $0.40  Completed and paid 

Shorebirds 2yr  study (Cavitt, WSU)  $31,566.35  $68,515.97  $63,699.85  $4,816.12  Study/report completed, awaiting invoice 

Empirical Model for selenium in wetlands (Hayes, UU)  $43,568.00  $117,568.00  $60,427.92  $57,140.08 
Phase 1 ($34,468 for initial conceptual model & data 
collection plus $20,000 from wetland grant) completed, 
Phase 2 ($54,000 for empirical model) ongoing. 

Integration of Wetland Functional Model (Hoven, SWCA 
Environmental Consultants) 

$8,000.00  $8,000.00  $0.00  $8,000.00  Study & report completed, awaiting invoice 

Development of wetlands' reference network (Hoven, IWS)  $54,980.00  $54,980.00  $28,338.53  $26,641.47  Ongoing 
Periphyton & phytoplankton Analyses (Sam Rushforth)  $15,750.00  $15,750.00  $15,750.00  $0.00  Completed and paid 
2006 C, N, P in FB plants/sediments (Timpview Analytical)  $3,600.00  $3,600.00  $3,600.00  $0.00  Sole source analyses, project completed, DP1 paid 
2006 Macroinvertebrates Analysis (Larry Gray)  $2,900.00  $2,900.00  $2,900.00  $0.00  Analyses completed, await contract execution 

Subtotal  $200,364.35  $343,953.97  $247,355.90  $96,598.07 

State Lab Nutrient Analyses Cost (Jan  June 2007)  $4,000.00  Ongoing sampling reduced frequency due to budge 
limit 

State Lab Nutrient Analyses Cost (2006)  $10,000.00  State Lab allocation paid for $35,000 out of the 2006 
sampling invoice of $45,000. 

Staffing and Support (Jan  Feb 2007)  $5,434.00  $0.00  $2717/month X 2 months (Temporary staff now 
charges to a different account) 

Staffing and Support Indirect Charges (Jan  Feb 2007)  $869.44  $0.00  $2717/month X 2 months X 16% 
Misc. Expenses (equipments, software, etc.)  $74,967.00  See Stacy's table 

2007 C, N, P in FB plants/sediments (Timpview Analytical)  $7,000.00  Sole source analyses, project ongoing, awaiting DP1 
execution 

2007 Macroinvertebrates Analysis (Larry Gray)  $3,500.00  Awaiting new contract 
Nesting Habitat Quality (IWS)  $40,000.00 
Shorebird Juvenile Survival (Cavitt, WSU)  $40,000.00 

Total Amount  $200,364.35  $343,953.97  $328,626.34  $110,598.07  $90,500.00 

$110,373.66  (Current receipt budget  Disbursed to Date) 

$224.41  (Current receipt budget  Disbursed to Date  Remaining budget/Obligations) 

$90,724.41 

Current balance as of 3/20/2007 

Projected balance on 6/30/2007 (covering remaining obligations) 

Projected additional funding needed to conclude the FB wetlands study 
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